

Minutes of Meeting: Hugh, Tim, Martin, Nick, Drew, Elliot

Date: 28/11/17

Start Time: 13:00

End Time: 13:15

Date and time of next meeting: 05/12/17

Topics discussed:

- 13:00 – Gaining an understanding of where people are up to with coding, most people seem busy and unable to work
- 13:03 – Discussion about JavaFX and what will need to be done
- 13:05 – Getting an idea for when coding for classes will be finished, so we know how much time we have, to do tests, videos, etc.
- 13:10 – Before the meeting ends some soft deadlines are set so other parts of the project can be started

Progress since Last Meeting:

- 

TODO (for next meeting):

- Everyone – Finish up code, upload to github, get working on JavaFX

Minutes of Meeting: Hugh, Tim, Martin, Nick, Elliot

Date: 05/12/17

Start Time: 13:15

End Time: 14:00

Date and time of next meeting:

Topics discussed:

- 13:16 – Tim starts by assessing where everyone is and trying to reassign roles people have as very little has been uploaded
- 13:25 – Tim questions the current progress on drawing and tries to work out a decent time scale as too when other reliant jobs can be completed
- 13:35- Elliot and Martin talk about userprofiles then we all talk about gui designing
- 13:45 Group discuss what needs to be done for next Thursday and other deadlines

Progress since Last Meeting:

- Tim, Martin and Nick show what they have done, not much else has been done

TODO (for next meeting):

- Elliot Will update some gui and improve how the system looks

- Agreed on me sending an email to drew as he has not been in contact or seen
- Nick to finish file reader and writer
- Tim to complete artwork viewing and profile viewing
- Martin to finish up Bid
- Hugh to finish the gui that he said would be finished

Minutes of Meeting: Hugh, Tim, Martin, Nick, Drew

Date: 07/12/17

Start Time: 14:00

End Time: 15:00

Date and time of next meeting:

Topics discussed:

- 13:16 – discussing what's been done since last meeting, very little solid progress made, a discussion was had on deadlines and when certain members will be able to finish their allotted classes
- 13:22 – discussing the drawing class, the complexities and problems are discussed
- 13:28 – discussing which of the 2 created bid systems to use
- Drew, Hugh leave
- Nick, Tim and Martin discuss further about gui and how java fx works

Progress since Last Meeting:

- Very little for most people

TODO (for next meeting):

- Martin – Bid GUI